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ATTACHMENT 7 - SCHEDULE 

The proposed schedule for the project is included as Exhibit 7.1.  The schedule 
includes a timeline for each of the tasks and subtasks in the work plan and budget.  The 
assumed start date is April 1, 2013 with a final project deadline of April 1, 2015, as 
stated in the Proposal Solicitation Package.  The proposed schedule is considered 
realistic for the work to be performed.   Consolidated Irrigation District (CID) and their 
consultants are currently available to work on the project, and will schedule staff to work 
on the project immediately after the announcement of award. 
 

Contingency 

The schedule includes completion of all the tasks by November 2014, which is four 
months prior to the final project deadline on April 1, 2015.  The schedule therefore has a 
comfortable buffer.  In the case of unforeseen delays, the buffer will help ensure that the 
project is ultimately completed by the final deadline.   
 

Environmental Documentation and Permitting 

The project is considered categorically exempt from CEQA (see Section 5.6) and only a 
Notice of Exemption will be needed, which can be prepared and submitted in one day.  
Fresno County Well Drilling permits will be needed, but these can typically be acquired 
in less than one week.  No encroachment or right-of-way agreements are needed 
because CID already has permission to install wells at the sites based on previous 
agreements. 
 

Plans to Address Delays 

Common delays for similar projects include permitting and weather delays.  The project 
will have minimal permitting requirements (CEQA and County permits), so no permitting 
delays are anticipated.  A period of 5 months is provided for monitor well construction, 
even though they could be completed in as little as 3 months (assuming one well per 
week).  This provides extra time to account for unforeseen problems, weather delays, or 
a shortage of drilling contractors.  In addition, CID staff and their consultants will strive 
to complete the work ahead of schedule in case extra time is needed.  Furthermore, if 
work is behind schedule then additional staff will be added to the project team. 
 

Milestones 

Major milestones in the schedule are shown on Exhibit 7.1 and include: 
 

 Preliminary Design Memorandum 

 Completion of Plans and Specifications 
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 Commencement of Monitoring Well Construction 

 Completion of Monitoring Well Construction 

 Completion of Hydrogeologic/Stratigraphic Evaluation 

 Draft Project Report 

 Final Project Report 
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EXHIBIT 7.1 

PROJECT SCHEDULE 

 

 

 



2013 2014

Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

 Task 1 Stakeholder Involvement

 1.1 - Public Outreach

 1.2 - District Board of Directors Meetings

 Task 2 Monitoring Well Design

 2.1 - Conceptual Design Memorandum

 2.2 - Environmental Documents/Permitting 

 2.3 - Well Construction Drawings and Specifications

2.4 - Prepare Bidding Documents/Assist with Bidding

 Task 3 Monitoring Well Construction

 3.1 - Well Construction

 3.2 - Geologic Logging

 3.3 - Labor Compliance

 Task 4 Post Construction Activities

 4.1 - Surveying

 4.2 - Prepare Record Drawings

 4.3 - Groundwater Quality Testing

 Task 5  Project Reporting

 5.1 - Progress Reports

 5.2 - Draft Project Report

 5.3 - Final Project Report

Notes:

Final project deadline is April 1, 2015

Important Milestone

DWR REVIEW

CONSOLIDATED IRRIGATION DISTRICT

GROUNDWATER MONITORING IMPROVEMENT PROJECT

Project Schedule

EXHIBIT 7.1

  BIDDING &  

MOBILIZATION
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